
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:12 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 506 Date: 19-Mar-2012 Monday

Approved Date:

Shift Hours: 03:30 am 02:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 923

Inspection Type: No Inspection

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

John & I had to work on the Side Span strand measurements . We had to measure strands # 96 &
97 . We started on the North side at 4:30 AM. ABF adjusting crews came to the site at 5:00 AM. Strand #
96 was in place , no adjustment was required . They started to adjust # 97 at 5:15 AM. Crews were done at
5:30 AM. We started on the South side at 5:40 AM. We were done at 6:00 AM.

After that , we had to measure strands # 96 & 97 on the North & South sides of the West loop . We
started at 6:15 AM. We were done at 6:30 AM. In the filed office we had to wait for Roman final decision
on strands # 96 & 97 . We left the office at 7:15 AM.

Then , I had to work with Matt on the 60 meter measure tape in the warehouse for the full length .
We started at 9:30 AM. We were done at 10:00 AM.

In addition to that , Matt , Damon , & I had to try the measuring tape on the South main span cable
We had o run the tape along one side strand , attach magnets , & duct tapes at 2 meters interval for 50
meters long section , pull 5 Kg. force , release , & measure the difference . We started at 10:30 AM. We
had to repeat the same procedures for 21 meters section . We were done at 12:15 PM. We left the field at
12:30 PM.

I passed by Abbas & David to check if they need more help . I did not cover any activities on the
West loop today . Check Abbas , David , & Loraine reports for employees names , hours , & detailed
activities .

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-SEW.06704-0120F4 Install Cable Shrouds East of W2

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

JNM RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

JNM JOSEPH STONEIronworker 0.00 0.00 0.00 0.00

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00
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FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

APP LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00

Bid Item: 067 C-PWS-SWW.06704-0120F4 Install Cable Shrouds West of W2

AMERICAN BRIDGE/FLUOR, A JV
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